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Background

• EM/RW MOA requires “…a projected initial
acceptance capacity and overall schedule for
receipt of DOE SNF and/or HLW at RW
facilities at least 120 months prior to initial
acceptance date…”

• A joint effort between the Office of Integration
and Disposition and the NSNFP involved a
team of federal & contractor personnel
representing sites, Yucca Mountain, Navy,
EM, and RW participated.
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Background (cont.)

• Sites presented baseline plans
– Conclusion:  room for improvement

• Aligned with MGR receiving
• Coordinated SNF & HLW ratios
• Investigate interim storage capacities at sites

• Developed and proposed a shipping
schedule for RW during February 2000.
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Background (cont.)

• Schedule highlights
– Minimize MGR lag storage and site interim

storage
– 160 waste package emplacement per year
– Ship HLW and SNF to meet 5 to 1 ratio
– Minimize the number of transportation

casks
• Some changes included impacts to

generation schedules.
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Status

• Project Requirements Document (Draft)
• Analysis approach documented for

HLW Steering Committee
• Independent testing of spreadsheet

model
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Status (cont.)

• Responded to site requests
– ORP/RL (production and shipping cases)

– SRS (HLW System Plan)

• RW input
– Team effort with commercial fuel
– Comments on proposed schedule
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Status (cont.)

• Quality and configuration control
– Online documentation and references

– Version control
– Spreadsheet protection
– Backups and access

– QA strategy
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Objectives
• Develop a schedule for shipping DOE SNF

& HLW to the MGR that is implementable
by EM & RW; and concurred with by
stakeholders.

• Provide interim storage strategies that
have the capability to accommodate
changes in MGR schedules, take
advantage of potential site closures, and
optimize storage, shipping, and production
schedules.
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Path Forward

• Sites develop shipping, production, and
storage plans within established
bounds. (Site directed stakeholder
involvement)

• Understand and analyze impacts of
changes.
– Existing to proposed

– Contingencies
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Path Forward (cont.)

• Sites lead and conduct updates, with
team from Office of Integration &
Disposition to ensure consistency &
make analysis tools available.

• Re-convene with entire group.
• Update site plans in accordance with

integrated schedule.



National Spent Nuclear Fuel Program

���������	
��	��
�	

�����	�����������	�
	���	����	������	
��

Conclusion

• This is an immediate need for 2010
acceptance:
– Baseline change process
– Construction projects
– Turn over to operations

– Preparations for shipment
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Conclusion (cont.)

• The current baselines can be improved.
• Site and HQ involvement is required to

develop implementable baselines.


